
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/05/2014

to 04/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Contract Location: Time Allowed:

3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENING AND REHAB

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

05/08/2013

05/15/2013

05/29/2013

00/00/0000

00/00/0000

1082 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 31.79

344 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,609,039.80

$20,067,613.29

$18,422,892.28

13.85%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122260-      $21,609,039.80 $20,067,613.29 $18,422,892.28 14.74% $5,333.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/05/2014

to 04/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number: 122260-      SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

 

EDS00-0545-00(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,393,607.58 $2,393,607.58 $0.00

Non-Participating $598,402.00 $598,402.00 $0.00

Total Earnings $2,992,009.58 $2,992,009.58 $0.00

Stockpiled Materials $194,137.94 $188,803.99 $5,333.95

Gross Earnings $3,186,147.52 $3,180,813.57 $5,333.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,186,147.52 $3,180,813.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,333.95

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/05/2014

to 04/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0194 643-2163     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 8 FT, 11 GALF  700.000 728.500

 17.500 .000

 

 

728.500 $.00 $12,748.75

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,700.000 2,821.000

 0.700 .000

 

 

2,821.000 $.00 $1,974.70

Category Amount: $0.00 $14,723.45

Category Number: 0030 EROSION CONTROL

0420 163-0232     TEMPORARY GRASSING AC  18.000 31.563

 100.000 .000

 

 

31.563 $.00 $3,156.30

0430 163-0300     CONSTRUCTION EXIT EA  4.000 6.750

 1294.440 .000

 

 

6.750 $.00 $8,737.47

0441 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 15.000

/SAND BAGS 364.470 .000

 

 

15.000 $.00 $5,467.05

0443 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 4,688.250

RAW CHECK DAM 2.500 .000

 

 

4,688.250 $.00 $11,720.63

0474 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 2,495.000

 1.000 .000

 

 

2,495.000 $.00 $2,495.00

Category Amount: $0.00 $31,576.45

Category Number: 0050 BRIDGE

0771 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,526.000 .000

 127.290 .000

2

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/05/2014

to 04/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0811 603-7000     PLASTIC FILTER FABRIC SY  382.000 2,208.389

 2.830 .000

 

 

2,208.389 $.00 $6,249.74

Category Amount: $0.00 $6,249.74

Category Number: 0060 UTIL RELOCATION

0960 615-1200     DIRECTIONAL BORE - LF  150.000 160.000

 100.000 .000

10 IN

 

160.000 $.00 $16,000.00

1060 670-7000     STEEL CASING - LF  580.000 815.000

 65.000 .000

16 IN

 

815.000 $.00 $52,975.00

Category Amount: $0.00 $68,975.00

Project Total Amount: $0.00 $2,992,009.58


